

42.1302 Suspension of work.

A *suspension* of work under a *construction* or architect-engineer contract *may* be ordered by the *contracting officer* for a reasonable period of time. If the *suspension* is unreasonable, the contractor *may* submit a written *claim* for increases in the cost of performance, excluding profit.

Parent topic: Subpart 42.13 - Suspension of Work, Stop-Work Orders, and Government Delay of Work