

# PGI 204.70 -PROCUREMENT ACQUISITION LEAD TIME

**Parent topic:** [PGI Part 204 - ADMINISTRATIVE AND INFORMATION MATTERS](#)

## PGI 204.7001 Procedures.

(a) When conducting an acquisition with an estimated value greater than \$250 million, agencies shall ensure planned and actual procurement administrative lead time (PALT) milestone dates are entered into the Procurement Integrated Enterprise Environment (PIEE) module. The PIEE module can be accessed at <https://wawf.eb.mil/>.

(b) The “planned” date indicates when the milestone is initially expected to be completed and the “actual” date is when the milestone is complete.

(c) The following PALT milestones shall be entered into the PIEE module, if applicable:

(1) The acquisition strategy/acquisition plan approval date.

(2) The date the justification and approval is approved.

(3) The date a funded purchase request is received by the contracting officer.

(4) The date a procurement-ready requirements package is received by the contracting officer.

(5) The solicitation issuance date.

(6) The proposal receipt date.

(7) The date the technical evaluation is complete.

(8) The audit completion date.

(9) The date the business clearance is approved.

(10) The date negotiations/discussions are complete.

(11) The date the contract clearance is complete.

(12) The contract award date.

(d) Planned milestone dates shall be entered into the PIEE module within one week of establishment of the milestones, but no later than the approval date of the acquisition strategy or plan. Actual milestone dates shall be entered into the PIEE module no later than one week after occurrence. Milestone dates shall be updated, as necessary, to reflect any changes.

(e) A PowerPoint presentation with screenshots introducing the module is available on the DoD Procurement Toolbox at <https://dodprocurementtoolbox.com/site-pages/palt>.