Simplified.  Secure.  Seamless e-Acquisition.
Integrated Acquisition

Environment Initiative

IAE Monthly Update—October 16, 2003

Monthly PMO Update—October 16, 2003
Vision:
A secure business environment that facilitates and supports cost-effective acquisition of goods and services in support of mission performance. 

 Goals:
•  Create a simpler, common integrated business process for buyers and sellers that promotes competition, transparency and integrity.

•   Increase data sharing to enable better business decisions in procurement, logistics, payment and performance assessment.
•   Take a unified approach to obtaining modern tools to leverage investment costs for business related processes.
IAE Initial Modules and Objectives:
•  Business Partner Network (BPN)— Deploy a single point of registration and validation of supplier data accessed by all agencies.

•  Federal Procurement Data System— Next Generation—(FPDS-NG)- Implement a central point for consolidated collection and access of statistical and management information related to government acquisitions.
•  eMarketplace—Create an online directory of GWAC and multi-agency contracts to simplify selection and facilitate leverage of government buying.  (Phase 1)

•  Intra-government Transactions (IGT)— Transform intra-governmental ordering and billing, reduce payment and collection problems, and enable swift and accurate revenue and expense elimination processes for preparing consolidated financial statements.

•  Standard eTransactions— Develop a standard glossary and vocabulary to facilitate exchange of data between and within agencies.

Activities for the next month
BPN
•     Receive CCR Survey back from agencies

•     Implement BPN business types to accommodate the grants community

•     Have ORCA clause published in Federal Register

FPDS
•     Ongoing collection of requests for changes

•     Identify opportunities for next version release

eMarketplace
•     Continue comparison of shopping cart and vendor data among govern- ment catalog systems
•     Continuing focus groups to determine eMarketplace functionality

•     Continuing to populate ICD with interagency contracts
•     Continuing gap analysis of DOD eMall and GSA Advantage processes

Standard eTransactions
•     Evaluate Agency and Industry responses to Standard eTransactions Version 1.0
•     Continue data element standardization process
•     Continue working with IAE shared systems to validate and update Information Ex- changes
Intra-governmental Transactions
•     In Process Review of upcoming enhancements

•     Agency visits by program director for data quality
•     FedReg migration plan being developed

•     FedReg In Process Review
•     Launch prototype IGT Portal Oct. 1 with early adopters for rent and IT
services
•     Begin to enhance IGTP prototype with batch file submission, multi-line accounting, and modification process

IAE PMO
•     Complete requirements analysis and SOW for IAE Portal

•     Develop agency agreements for FY 04
•     Issue MOUs with system stewards for FY 04 O&M

•     Implement governance procedures

Other Areas
•     Contract Award Documents Online (CADO) - Team convening to review

Federal Register public comments

•     Electronic Subcontracting Reporting system (eSRS) - Finalize require- ments for subcontracting system
Contacts:
Teresa Sorrenti, IAE Program Manager                            703-872-8610
Earl Warrington, IAE Deputy Program Manager                703-872-8609
Lew Sanford Jr., GSA E-Gov Program Manager               703-872-8600

Lisa Cliff, IAE Communications                                         703-872-8593
Email: integrated.acquisition@gsa.gov

Key Milestones

BPN
•     Implementation of all contract registration in CCR                              Oct 2003

FPDS-NG
•     System launched                                                                                 Oct 2003

eMarketplace
•     Fully populate Interagency Contracts Directory (ICD) database         Oct 2003
•     Implement eMarketplace capability                                                     June 2004

Intra-governmental Transactions
•     Phase 1 deployment                                                                           Oct 2003

•     All IT and rent transactions processed through exchange                  July 2004

Standard eTransactions
•     Data specifications published                                                              Sept 2003

IAE PMO
•     Portal implementation                                                                         Sept 2004

Other Areas
•     WDOL— Wage Determination Online launched                                 Oct 2003

•     eSRS — Electronic Subcontracting Reporting System
Initial operating capability                                                             March 2004

Full operating capability                                                               Oct 2004

Accomplishments
BPN
•     CCR FAR changes published in FAC 16                                            Oct 2003

•     Proposed novation process circulated to FAC for comments             Oct 2003
•     Final FAR rule eliminating SF 129                                                      July 2003

•     Merged SBA PRO-Net registration with CCR registration                  Dec 2002
•     Launched Past Performance Information Retrieval System               July 2002

FPDS-NG
•     System  launched                                                                                Oct 2003

•     Guidelines for unique contract numbers published in FAC 16            Oct 2003
•     Awarded contract for new system                                                       April 2003

eMarketplace
•     Final FAR rule requiring use of ICD published                                    July 2003

•     Memorandum from OFPP to begin populating ICD                            May 2003

Intra-governmental Transactions
•     Agency Registration Officials  Design Day held                                  Sept 2003

•     Complete prototype Initial Operating Capability                                  Aug 2003

•     Registered CFO Act Agencies and 25 small agencies in new
Federal Registration database of BPN                                        Jan 2003

•     OMB issued business rules with order and bill data elements            Oct 2002

Standard eTransactions
•     Publish Standard eTransactions version 1                                         Sept 2003

•     Process mapping of acquisition process and identification
of information exchanges                                                             Dec 2002

Other
•     FedBizOpps made official point of entry for contracts >$25,000        Oct 2003
•     Wage Determinations Online (WDOL) launched                                Oct 2003

•     DoDBusOpps retired                                                                           Sept 2003

•     Decommissioned DoDTeDS                                                               April 2003

•     Launched Federal Technical Document System (FedTeDS)             Feb 2003

Governance:
•     FAC (Federal AcquisitionCoun- cil) - FAC and OMB

•     IAE Managing Partner—General Services Administration/Federal Supply Service
•     ACE (Acquisition Committee for eGov) - GSA, CFO and CIO Council, Representatives from contributing agencies

•     IAE Program Management Office—Program Manager and Deputy, Business Area manag- ers

•     Business Area Steering Commit- tees—eMarketplace, Business Partner Network (BPN) , Acquisition Information Reporting
(AIR), Intragovernmental Trans- actions (IGT)
•     Shared Systems Stewards, Users Groups
•     Industry Advisory Board (TBD)

•     Internal Efficiency and Effective- ness Portfolio Manager

•     Partners—All CFO Act Agencies
•     Participation—190team members representing 29 agencies

Events:
•     System Steward Workshop— Nov. 6, 2003

Policy:

•     Referenced policy memos can be viewed on IAE website

⇒   Go to ‘egov.gsa.gov’
⇒   Click ‘Integrated Acquisition

Environment News’
⇒   Click ‘Policy’
